Programme of Works Challenge

Answers

PoW (Programme of Works) Challenge
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Groundworks

12 weeks

Structural
Steel

6 weeks

Envelope
Works

14 weeks

Roof

5 weeks

Floor Screed

6 weeks

Plant & Initial
Services

7 weeks

Partition
Walls

6 weeks

Lifts

6 weeks

Ceilings &
Walls

7 weeks

Decorate

5 weeks

Services
Final Fit &
Commission

8 weeks

Flooring

5 weeks

Furniture

4 weeks

Snag &
Clean

7 weeks




